QUARTERLY CAPITAL PROJECTS STATUS REPORT -

Reporting Agency:
Report Quarter:
Print Date:

2009-3 (July)
07/23/2009

Cabinet/Agency/Project Title

University of Kentucky

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II

(combined auth)

Construct Horticultural Research and Education

Construct Patient Care Facility - Hospital
Huguelet Drive Extension)

Construct Patient Care Facility - Hospital
Cooling Plant #1)

Construct Student Health Facility

Fit-Up 4th Floor BBSRB

Renovate Hospital Nursing Unit
Renovate/Expand Boone Faculty Center

Student Housing Facility

(subproject 1 -

(subproject 3 -

SUPPLEMENT

Scheduled
Closeout

Account Balance

Explanation - Why has the account not been closed?

12/11/03
07/01/08

12/21/07

08/31/08

06/15/09
10/20/08
04/30/09
03/28/09
09/08/06

$11,401.
$406,427.

S1

$1

$1,338,998.
$1,343,647
$8,607.
$8,537
$187,277

67
95

.00

.00

66

.29

32

.33
.28

Ongoing disputed issues.

This project is done in phases.
complete and the forth is in design.

All the sub-projects of the 'Construct Patient
Hospital' (Combined Auth) will be closed after
period of the final phase.
All the sub-projects of the
Hospital' (Combined Auth)
period of the final phase.
Ongoing warranty issues

'Construct Patient
will be closed after

Ongoing warranty issues
In process of closing out
In process of closing out

Awaiting final testing of equipment

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency Fund,
Emergency Fund, or Statewide Deferred Maintenance Fund).
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The first three phases are

Care Facility -
the warranty

Care Facility -
the warranty



